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ESTIMATE RUN 06/16/2016

ESTIMATE SUMMARY 13:35:10

CONTID: C20183         ESTIMATE NO: 0001 PROG 2005

PCN: 20183-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US160 WOLF CREEK PASS EAST SUR PERCENT TIME:

PROJECT NO: NHPP1602-148                  

US160 WOLF CREEK PASS EAST SUR

NAME OF ROAD:  

PROJECT COUNTIES: MINERAL

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,329,868.30 PARTICIPATING $ $ 932,069.77

AWARD PROJECT AMT: 6,647,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19,032.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.38

WORK DAYS

WORK DAYS

12.72%

6,397,798.53

932,069.77

932,069.77

913,036.85

$

$

$

$

932,069.77

0.00

932,069.77

0.00

932,069.77

-19,032.92

0.00

913,036.85

0.00

AMOUNT DUE 913,036.85 913,036.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 913,036.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

10.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2016

06/01/2016

06/15/2016

01/07/2016

01/22/2016

02/19/2016

06/01/2016
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PCN: 20183-BID    ESTIMATE RUN 06/16/2016

PROJECT: NHPP1602-148                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:35:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

7.000

EACH

830.08000

0010 Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

0.000.000

0.00

12.000

EACH

830.08000

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

235.000

EACH

7.77000

0020 *Removal of Curb 0.000

1,970.000

202-00201  
 

3,723.301,970.000

3,723.30

6,930.000

LF  

1.89000

0025 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

6,886.000

SY  

6.72000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

64,760.000

SF  

1.28000

0035 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

8.000

EACH

172.04000

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

35.000

EACH

38.85000

0045 *Removal of Guardrail Type 3 0.000

2,975.000

202-01130  
 

27,370.002,975.000

27,370.00

16,700.000

LF  

9.20000

0050 *Removal of End Anchorage 0.000

9.000

202-01300  
 

1,604.889.000

1,604.88

46.000

EACH

178.32000

0055 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

493.000

CY  

39.86000
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PCN: 20183-BID    ESTIMATE RUN 06/16/2016

PROJECT: NHPP1602-148                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:35:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

33.000

CY  

114.30000

0065 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

40.000

HOUR

171.41000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

139.97000

0075 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

128.87000

0080 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

100.000

HOUR

446.21000

0085 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

73.37000

0090 *Structure Excavation 0.000

2,660.000

206-00000  
 

60,302.202,660.000

60,302.20

5,164.000

CY  

22.67000

0095 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

28.000

CY  

190.07000

0100 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

368.000

CY  

61.56000

0105 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

1,000.000

LF  

4.05000

0110 *Silt Fence 0.000

1,100.000

208-00020  
 

2,508.001,100.000

2,508.00

1,100.000

LF  

2.28000
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PCN: 20183-BID    ESTIMATE RUN 06/16/2016

PROJECT: NHPP1602-148                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:35:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

500.00000

0120 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,692.52000

0125 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

130.000

HOUR

55.94000

0130 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

130.000

HOUR

127.59000

0135 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

329.89000

0140 *Erosion Control Supervisor 0.000

10.000

208-00206  
 

4,328.9010.000

4,328.90

65.000

DAY 

432.89000

0145 Reset Guardrail Type 7 0.000

0.000

210-01170  
 

0.000.000

0.00

800.000

LF  

6.14000

0150 Reset Impact Attenuator 0.000

0.000

210-01300  
 

0.000.000

0.00

2.000

EACH

491.54000

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

2,318.16000

0160 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

6,302.55000

0165 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.000

ACRE

1,171.62000
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PCN: 20183-BID    ESTIMATE RUN 06/16/2016

PROJECT: NHPP1602-148                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:35:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

5.27000

0175 *Soil Retention Blanket (Coconut) (Biodegradable Class 
1) 

0.000

0.000

216-00221  
 

0.000.000

0.00

1,086.000

SY  

3.54000

0180 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

1,738.000

SY  

9.88000

0185 *Wildlife Biologist 0.000

2.000

240-00000  
 

160.942.000

160.94

15.000

HOUR

80.47000

0190 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

5.000

HOUR

57.16000

0195 *Aggregate Base Course (Class 6) 0.000

1,184.770

304-06000  
 

36,028.861,184.770

36,028.86

8,047.000

TON 

30.41000

0200 *Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

2,475.000

TON 

36.15000

0205 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

1,105.000

TON 

184.95000

0210 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

23,956.000

TON 

84.18000

0215 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

3,780.220

403-36721  
 

309,373.203,780.220

309,373.20

17,642.000

TON 

81.84000

0220 Emulsified Asphalt (Slow-Setting) 0.000

1,733.000

411-10255  
 

5,233.661,733.000

5,233.66

25,763.000

GAL 

3.02000
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PCN: 20183-BID    ESTIMATE RUN 06/16/2016

PROJECT: NHPP1602-148                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:35:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

6,136.000

SY  

1.68000

0230 Geotextile (Paving) 0.000

0.000

420-00500  
 

0.000.000

0.00

546.000

SY  

7.63000

0235 Geogrid Pavement Reinforcement 0.000

56.000

420-00520  
 

141.6856.000

141.68

11,555.000

SY  

2.53000

0240 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

7.000

CY  

664.91000

0245 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

18.000

CY  

924.97000

0250 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

29.000

TON 

388.59000

0255 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

140.000

LF  

63.97000

0260 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

7.000

EACH

348.15000

0265 *Guardrail Type 3 (6-3 Post Spacing) (MGS) 0.000

2,037.000

606-00301  
 

48,949.112,037.000

48,949.11

14,676.000

LF  

24.03000

0270 *Transition Type 3G (MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,892.49000

0275 *End Anchorage (Nonflared) (MGS) 0.000

3.000

606-02003  
 

7,292.493.000

7,292.49

9.000

EACH

2,430.83000
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PCN: 20183-BID    ESTIMATE RUN 06/16/2016

PROJECT: NHPP1602-148                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:35:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage (Flared) (MGS) 0.000

4.000

606-02005  
 

8,191.564.000

8,191.56

37.000

EACH

2,047.89000

0285 *Fence (Plastic) 0.000

272.000

607-11525  
 

889.44272.000

889.44

530.000

LF  

3.27000

0290 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

7,734.000

LF  

9.38000

0295 *Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

0.000.000

0.00

116.000

EACH

46.62000

0300 *Delineator (Type II) (Extra Height) 0.000

0.000

612-00032  
 

0.000.000

0.00

2.000

EACH

48.84000

0305 *Delineator (Type III) (Extra Height) 0.000

0.000

612-00033  
 

0.000.000

0.00

117.000

EACH

51.06000

0310 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

37.000

SF  

18.87000

0315 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

426.000

SF  

22.20000

0320 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

37.000

LF  

13.32000

0325 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

3.000

EACH

58.83000

0330 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

104.000

LF  

24.42000
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PCN: 20183-BID    ESTIMATE RUN 06/16/2016

PROJECT: NHPP1602-148                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:35:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

1.000

EACH

510.58000

0340 Surface Condition Analyzer 0.000

0.000

614-80006  
 

0.000.000

0.00

2.000

EACH

5,549.83000

0345 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

7.000

EACH

340.93000

0350 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

12.000

EACH

511.39000

0355 *Construction Surveying 0.000

0.330

625-00000  
 

6,300.170.330

6,300.17

1.000

L S 

19,091.42000

0360 *Mobilization 0.000

0.431

626-00000  
 

297,639.200.431

297,639.20

1.000

L S 

690,578.18000

0365 Public Information Services (Tier IV) 0.000

0.330

626-01104  
 

1,463.960.330

1,463.96

1.000

L S 

4,436.24000

0370 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

762.000

GAL 

120.25000

0375 *Pavement Marking Paint (Waterborne) 0.000

233.000

627-00011  
 

8,404.31233.000

8,404.31

1,224.000

GAL 

36.07000

0380 *Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

0.000.000

0.00

551.000

SF  

31.08000

0385 *Flagging 0.000

541.000

630-00000  
 

13,211.22541.000

13,211.22

3,000.000

HOUR

24.42000
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PCN: 20183-BID    ESTIMATE RUN 06/16/2016

PROJECT: NHPP1602-148                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:35:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Control Inspection 0.000

4.000

630-00007  
 

532.804.000

532.80

26.000

DAY 

133.20000

0395 *Traffic Control Management 0.000

10.000

630-00012  
 

7,492.3010.000

7,492.30

65.000

DAY 

749.23000

0400 *Flashing Beacon (Portable) 0.000

3.000

630-80001  
 

4,112.433.000

4,112.43

6.000

EACH

1,370.81000

0405 *Barricade (Type 3 M-B) (Temporary) 0.000

1.500

630-80336  
 

219.781.500

219.78

4.000

EACH

146.52000

0410 *Construction Traffic Sign (Panel Size A) 0.000

26.000

630-80341  
 

1,298.7026.000

1,298.70

104.000

EACH

49.95000

0415 *Construction Traffic Sign (Panel Size B) 0.000

6.000

630-80342  
 

266.406.000

266.40

18.000

EACH

44.40000

0420 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

1.000

630-80357  
 

693.731.000

693.73

2.000

EACH

693.73000

0425 *Portable Message Sign Panel 0.000

26.000

630-80359  
 

1,154.4026.000

1,154.40

140.000

DAY 

44.40000

0430 *Drum Channelizing Device 0.000

53.000

630-80360  
 

1,470.7553.000

1,470.75

106.000

EACH

27.75000

0435 *Drum Channelizing Device (With Light) (Flashing) 0.000

5.000

630-80363  
 

194.255.000

194.25

10.000

EACH

38.85000

0440 Concrete Barrier (Temporary) 0.000

540.000

630-80370  
 

20,309.40540.000

20,309.40

1,080.000

LF  

37.61000
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PCN: 20183-BID    ESTIMATE RUN 06/16/2016

PROJECT: NHPP1602-148                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:35:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Traffic Cone 0.000

125.000

630-80380  
 

1,110.00125.000

1,110.00

400.000

EACH

8.88000

0450 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

2,774.92000

0455 *Impact Attenuator (Temporary) 0.000

10.000

630-85011  
 

1,942.4010.000

1,942.40

40.000

DAY 

194.24000

0460 *Traffic Signal (Temporary) 0.000

1.000

630-86810  
 

4,994.851.000

4,994.85

1.000

EACH

4,994.85000

0465 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0470 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0475 F/A Asphalt Pavement Incentive Smoothness 0.000

0.000

700-70012  
 

0.000.000

0.00

195,000.000

F A 

1.00000

0480 F/A Fuel Cost Adjustment 0.000

2,235.250

700-70016  
 

2,235.252,235.250

2,235.25

26,000.000

F A 

1.00000

0485 F/A Asphalt Cement Cost Adjustment 0.000

15,623.580

700-70019  
 

15,623.5815,623.580

15,623.58

76,000.000

F A 

1.00000

0490 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,200.000

HOUR

1.00000

0495 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

182,000.000

F A 

1.00000
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PCN: 20183-BID    ESTIMATE RUN 06/16/2016

PROJECT: NHPP1602-148                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:35:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Adjust 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0505 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 906,768.10906,768.107,173,856.71CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0510 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

368.000

LF  

56.61000

0515 *Bridge Expansion Device (Special) 0.000

0.000

518-01050  
 

0.000.000

0.00

368.000

LF  

298.58000

CAT 0.000.00130,709.92CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0520 Field Office (Class 2) 0.000

1.000

620-00002  
 

14,707.051.000

14,707.05

1.000

EACH

14,707.05000

0525 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

8,374.691.000

8,374.69

1.000

EACH

8,374.69000

0530 Sanitary Facility 0.000

1.000

620-00020  
 

2,219.931.000

2,219.93

1.000

EACH

2,219.93000

CAT 25,301.6725,301.6725,301.67CURRENT AMT0400 $ $ $

$ 932,069.77932,069.77$7,329,868.30$CURRENT AMTPROJECT TOTAL


